Which problems does Can Do solve for businesses?



RESOURCES & SKILLS

- Unclear, non-transparent employee workload and feelings of constant overload.
- Lack of medium and long-term capacity planning, also globally.
- Time-consuming, complicated coordination between project and line.
- New projects and resources started/requested withoutscenario simulation.
- Vacation planning without consideration of project load.
- Lack of time reporting at project level.
- Short term capacity issues, expensive external solutions.



PORTFOLIO & PROJECTS

- Lack of real-time overview of ongoing projects.
- Status updates mostly manual, not automated.
- No simulation of the impact of new projects.
- Unclear, constantly changing project priorities.
- Diffuse representation of functional dependencies between projects.



USERS

- Planning without digital fact-base leads to mistrust.
- Existence of shadow planning in Excel.
- Ignoring of planning, recording often only pro forma.
- Time-consuming, unpopular data maintenance.
- Multiple data entries in different systems.
- Different planning systems, but uncoordinated implementation.



CONTROLLING & RISKS

- Unpunctual, cost- and effort-intensive project completions.
- Unquantifiable planning deviations, no learnings.
- Unclear, non-transparent process for plan changes.
- Uncertain benefits compared to effort/cost.
- Late, last-minute project shifts disrupt stakeholders and other projects.
- Manual risk assessments without consideration of objective risks.



AI & METHODS

- Lack of interface between agile and traditional project management.
- Lack of use of artificial intelligence.
- No technical integration with other systems like SAP or SalesForce.
- No AI-based methods such as "imprecise planning" or "Watermodel".