




Maximum support for your projects CAN DO PROJECT MANAGEMENT


The best way to plan your projects efficiently and manage them effectively

You can standardize your project management and make it more professional by using an enterprise software solution like Can Do. As well as giving you powerful resource management that helps you optimize staff deployments, it delivers a unified, resilient data and information pool that facilitates your communication and coordination processes. In addition, it offers intelligent risk management functions that make your job as a project manager easier by alerting you to situations that require your intervention. That helps you complete your projects in a cost-effective way and ensure they're successful.

Powerful single and multi-project management

Can Do supports your work with role-specific apps for planning, managing and analyzing your projects. They cover everything from scheduling with Gantt charts and resource allocation – on a personal or department level – through to reporting and active risk management. The Can Do project management solution comprises several tiles including My Projects, Reports, Manage Risks, and Capacity.






CLEAR PROJECT PLANNING AND MANAGEMENT

There are a few basics that every project management solution needs: creating projects with a mouse click, interlinking objects, assigning staff and tracking progress, to mention just a few. Can Do gives you all this and more in the My Projects tile. It also includes a tamper-proof history of the

entire project plan, lets you add goals and activities, and facilitates your resource planning on the team and department levels. Can Do even enables you to work with realistic data, such as "time needed: 90-100 person days" or "project end: Q3 2018". After all, inexact details are more the rule than

the exception when you're working on a project.



RISKS: SHOWING YOU WHEN ACTION IS NEEDED

The Can Do risk management module includes multiple types of risks and alerts to you in real time:

- Risk of overloading individuals, teams and departments, with the scope of the excessive workload
- Deadline risks
- Interdependency risks (also across projects)

- Planning risks, e.g. critical path
- Deviation between plan and actuals

Can Do also makes your work easier by flagging up discrepancies in your project that other systems don't detect. For example, it will alert you to work packages set in the past but whose status is still shown as "in

planning"; objects showing little or no progress despite the effort going into them; or work packages that don't have any resources assigned to them.



COMPREHENSIVE REPORTING – CUSTOMIZED & DELIVERED IN REAL TIME

Project documentation can be very time-consuming. That's why Can Do gives you a broad array of standard reports for everything from project costs and resource deployment to milestone analysis and risk reporting. And all the information is available to you in real time.

Reporting requirements can vary between companies – so Can Do also provides you with reports tailored to your requirements. That way, you get the reports and information you need in exactly the format you require.

NAME	START	END	STATUSNAME	Dauer	Fortschritt	Risiko
add new project	15.08.2017	15.08.2017	In Arbeit	8 T	0%	100%
add new project	15.08.2017	15.08.2017	In Arbeit	8 T	0%	0%
add new project	15.08.2017	15.08.2017	In Arbeit	8 T	0%	0%
add new project	15.08.2017	15.08.2017	In Arbeit	8 T	0%	0%
add new project	15.08.2017	15.08.2017	In Arbeit	8 T	0%	0%
add new project	15.08.2017	15.08.2017	In Arbeit	8 T	0%	0%
add new project	15.08.2017	15.08.2017	In Arbeit	8 T	0%	0%
add new project	15.08.2017	15.08.2017	In Arbeit	8 T	0%	0%
add new project	15.08.2017	15.08.2017	In Arbeit	8 T	0%	0%
add new project	15.08.2017	15.08.2017	In Arbeit	8 T	0%	0%

RESOURCE DEPLOYMENT IN PROJECTS

You already know that efficient resource and capacity planning is a top priority in project management. That's why Can Do provides the Capacity app to help you analyze the workload situation of the staff working on your

project. Unlike conventional systems, Can Do analyzes the workloads of your project team members and helps them to avoid overload or slack demand. The different tasks and duties are assessed by their dynamic

interaction and not each on its own. This unique capacity comparison process is based on Watermodel®, an algorithm developed by Can Do, that helps you ensure the best possible distribution of your staff's workload.

ADDITIONAL FUNCTIONS

- Advanced permissions and role models
- Multiple analysis and evaluation options along with export to Excel
- Multiple project controlling functions such as baseline plans
- Timesheet reporting and progress monitoring
- Interdependencies, even across projects